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Michelle M. Glenn 
USEFA Region IV 
345 Courtland Street, N.E. 
Atlanta, Georgia 30365 

SUBJECT: BLUFF ROAD AUGUST 1988 MONTHLY PROGRESS REPORT 

Dear Ms. Glenn: 

Pursuant to the Administrative Order By Consent enclosed is 
the August 1988 monthly progress report for Bluff Road. 

If you or your staff have further questions concerning this 
report, please contact me at (615) 691-5052. Thank you for 
your assistance. 

Best regards, 

Michael A. Miller, P.E. 
Senior Project Manager 

cc: Lorelei Borland 
IT Corporation 

Enclosure - .-f-yV-
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MONTHLY PROGRESS REPORT 
de maximis, inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED: 1 August through 31 Augu.st 1988 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO: 

•Provided information to Rowland 
Counsel) necessary to support 
appropriate easements 

Heyward CUSEPA 
EPA pursuit of 

:1^v 

•Initiated field activities and planning that can be 
accomplished without full property access 

PLANS AND PROCEDURES COMPLETED: 

"The final revision of the Implementation Plan was 
completed and submitted to USEPA for review and 
approval August 12, 1988. Received written USEPA 
approval of the Implementation Plan on August 30, 
1988, subject to amendment of the' Project Schedule. 

•The Tank Sampling and Removal Plan was completed and 
submitted to USEPA on August 18, 1988. 

•Access to the Seidenberg property CBluff Road Site) 
was received on August 4, 1988. Based on this, 
initial field sampling activities, which included 
sampling the on-site tank contents, the lagoon 
sediment and water, and the preliminary ambient air 
survey were performed on August 25 and 26, 1988. 
These activities were coordinated with the EPA Project 
Officer and the EPA oversight contractor (Versar) per 
our letter of August 18, 1988. Versar was on-^site 
during this period and -split samples,;- .with" vIT 
Corporation field sampling personnel *andW provided 

^ 4 ^ . 
spikes and blanks for analiysis. 

•Initiated preparation'" of procurement pac'kag'es for the 
private well survey, land survey, well installation, 
soil boring, and demographic,^ayryey. .̂„Init,iated work 
for instal 1 at ion'̂ f̂ '̂ '̂-̂ feite ' f aciTT"? ies and ut i 1 it ies. 

.:tm 

ACTION ITEMS FOR FOLLOWING MONTH: 

•Set up field facilities 
investigation activities 
1988. 

necessary to 
the week of 

support field 
September 12, 
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•Begin field investigation activities Septemoer 19, 
1988. The extent of activity will be contingent upon 
the status of access agreements, but as a minimum will 
include surface soil sampling Con property for which 
easements are in hand), lagoon sampling and further 
air monitoring. 

•Continue to provide assistance as necessary to USEPA 
in obtaining the easement for the, Hopkins and Helms 
properties. 

•Continue planning for removal of above ground tank. 

•Provide USEPA with revised RI/FS Project Schedule as 
requested in the Implementation Plan approval by 
September 8, 1988. 

ANTICIPATED DELAYS/PROBLEMS: 

•Certain field activities cannot be initiated without 
access agreements for the Hopkins and Helms 
properties. The extent of delay caused by the lack of 
access cannot be estimated at this time. It should be 
noted that the field investigation activities that are 
appropriate and that can be performed without the 
Hopkins and Helms access agreements will be 
accomplished in a timely fashion. 

RESULTS QF SAMPLING/TESTING: 

^̂ 'm̂  

;;»;-

•The results of the initial field sampling (tank, 
lagoon and ambient air) should be available by the 
September monthly report. This will 
spikes and blanks provided by 
representative on August 25, 1988. 

include the 
the Vers*3r 
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DISTRIBUTION: ^>*i!r-'. 

Lorelei Borland' 
IT Corporation 
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